



# **GLAST Large Area Telescope Calorimeter Subsystem 10.0 Assembly & Test**

**Bob Kraeuter**  
**Naval Research Lab, Washington DC**  
**Calorimeter System Engineer**

**[rkraeuter@swales.com](mailto:rkraeuter@swales.com)**  
**(202)-404-1461**







# Calorimeter Assembly Overview

## 18 Identical Calorimeter Modules

- 1 Qualification Model
- 16 Flight Models
- 1 Flight Spare


## 1st 4 units are LAT Calibration Unit






# PEM Assembly

- ❑ **Pre-Electronic Modules (PEM)**
  - **Assembly Performed by Naval Research Lab**
    - **Mechanical Structure, from IN2P3, France**
    - **Crystal Detector Elements, from CEA, France**
- ❑ **PEM Testing**
  - **Opportunity to uncover assembly issues prior to next**
  - **much Testing verifies optical performance of CDEs**
  - **Failed CDEs could be replaced relatively easily at this stage of assembly**





# PEM Assembly Flow



## □ Goals

- Inspect PEM Mechanical Structure, CDEs - verify dimensions
- Assemble Pre-Electronics Module

## □ Inputs

- PEM Mechanical Structure, Data book
- Crystal Detector Elements, Data book
- Elastomeric Cords & Bumper frames
- Special MGSE: CDE Insertion tooling, Closeout Plate Integration tooling


## □ Outputs

- Assembled PEM
- PEM Assembly data book: CDE Identification and insertion locations





# PEM Acceptance Tests



## □ Goals

- Inspect PEM, verify dimensions and weight
- Verify that PEM meets light yield and light attenuation specs

## □ Inputs

- Assembled PEM
- PEM Data book
- Special EGSE: PEM Checkout Electronics System (lab electronics, DAQ)

## □ Outputs


- Accepted PEM
- CsI light yield and light attenuation maps








# PEM Assembly & Test



**Engineering Model CDE  
insertion nearing  
completion**

**Engineering Model PEM  
Muon Calibration test  
setup**





# PEM Assembly Schedule

## Level 3 Schedule - FM3 & FM4 PEM Assemblies

WBS	Activity ID	Activity Description	Total Float	Orig Dur	Early Start	Early Finish	FY03			FY04																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
							AUG	SEP		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
CAL FM3																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				</





# Calorimeter Module Assembly

---

- ❑ **Assemble Calorimeter Tower Modules**
  - **Pre-Electronics Module**
    - **Assembled and Tested at NRL**
  - **Assemble & Test Analog Front End Elect (AFEE) boards**
    - **AFEE PWB Design, from SLAC**
    - **ASIC Designs, from SLAC**
  - **Tower Electronics Module & Power Supply, from SLAC**
- ❑ **Test**
  - **Functional Testing**
  - **Environmental Testing**
  - **Calibration**
- ❑ **Deliver to SLAC**
  - **Perform Acceptance Test**









# Assembly and Test Flow


## Five stages in Assembly & Test sequence:

- 1) Electronics integration
- 2) Calibration, baseline
- 3) Environmental tests
- 4) Pre-ship verification
- 5) Delivery & Post-ship Acceptance





# Electronics Integration



## □ Goals

- Integrate Flight Front-end electronics onto PEM
- Integrate TEM Controller & Power Supply
- Establish weight and physical dimensions of CAL Module
- Establish baseline system performance

## □ Inputs

- Verified PEM
- Flight AFEE boards, previously tested and verified
- EM/Flight TEM, previously tested and verified
- EM/Flight Power Supply, previously tested and verified
- Special GSE: Assembly/Rotation Stand, Calorimeter Test Stand (CTS)

## □ Output


- Integrated, fully tested CAL Tower Module





# Calibration & Characterization

---



## □ Goals

- Establish baseline gain, linearity, and mass properties of integrated module

## □ Inputs

- Integrated and fully tested CAL Tower Module
- Special EGSE: Calorimeter Test Stand


## □ Output

- 768 electronic gain and linearity curves per Module
  - One for each energy range: 96 crystals  $\times$  2 faces  $\times$  4 ranges
- 384 optical gains per Module
  - One for each PIN: 96 crystals  $\times$  2 faces  $\times$  2 PIN Diodes
  - Optical gain is electrons in FE per MeV deposited in xtal
- Mass, dimensions
- Calibrated CAL Module





# Environmental Tests



## □ Goals

- Ensure Module safety and performance against thermal, pressure, vibration, shock, and electromagnetic excursions expected during flight.


## □ Inputs

- Fully functional, calibrated CAL Tower Module
- Thermal-Vacuum, Vibration, EMC/EMI facilities at NRL
  - Note test levels vary as appropriate:
    - FMA: Qualification levels, EMC/EMI testing
    - FMB: Acceptance level Vibration, Qual level Thermal Vacuum
    - FM1-FM16: Acceptance levels
- Special GSE: Vibration & Thermal-Vacuum fixtures, Calorimeter Test Stand


## □ Outputs

- Environmentally Tested Flight Unit






# Environmental Test Flow









# Post Environmental Verification

---




- ❑ **Goals**
  - **Final verification of Cal Module for delivery**
- ❑ **Inputs**
  - **Fully Tested CAL Tower Module**
  - **Special GSE: Calorimeter Test Stand**
- ❑ **Outputs**
  - **Verified CAL Module ready for Integration**
  - **Flight Documentation for Pre-Ship Review**





# Delivery & Acceptance



## □ Pre-Ship Review

- Review Board consists of Subsystem Manager, A&T Manager, Systems Engineer, QA Engineer, Lead Engineers, others as deemed necessary
- Walk-through A&T flow, review Test Reports, Resolution Reports, status of all anomalies, etc

## □ Flight Unit Delivery

## □ Post-Ship Acceptance Test

- Verifies functionality of delivered CAL Module
- Formal Acceptance by LAT






# Assembly and Test Schedule

**Duration of assembly and test phases (working days for each Module)**

Phase	Module			
	EM	FMA,FM B	FM1-6	FM7- 16
Electronics Integration	25	27	12	11
Calibration	12	6	5	4
Environmental	44	41	13	13
Pre-ship Verification	10	7	6	6
Delivery & Acceptance	12	12	12	12
<b>Total days per Module</b>	<b>103</b>	<b>93</b>	<b>48</b>	<b>46</b>

- Production is planned to begin on October 19 and continue until July 22, 2004
- One Module ships to LAT Integration Site (SLAC) every two weeks beginning with FMA on Feb 17, 2004
  - Two modules every two weeks for modules 7 thru 16
- During full production, up to ten modules will be in process at once
  - All assembly and test activities will operate in parallel
  - Electronics integration will be capable of handling several modules simultaneously






# Assembly and Test Schedule

- ❑ **Level 3 Milestones - Delivery for LAT Integration**
  - **CAL Flight Modules move through Assembly and Test in groups of 2**
    - **Modules are Thermal-Vacuum tested in pairs to save \$\$\$**
  - **Instrument integration schedule specifies required Ready For Integration (RFI) dates**
  - **RFI rate:**
    - **FMA, FMB, FM1-FM6**
      - **One Module every two weeks**
    - **FM7-FM16**
      - **Two Modules every two weeks**

Module	Planned Module Delivery Date	LAT Schedule Integration Date
Qual Model (FM A)	17 Feb 04	17 Feb 04
Flight Spare (FM B)	17 Feb 04	17 Feb 04
Flight Model 1	5 Mar 04	15 Mar 04
Flight Model 2	8 Mar 04	15 Mar 04
Flight Model 3	30 Mar 04	15 Jun 04
Flight Model 4	30 Mar 04	15 Jun 04
Flight Model 5	28 Apr 04	15 Jul 04
Flight Model 6	28 Apr 04	15 Jul 04
Flight Model 7	25 May 04	29 Jul 04
Flight Model 8	25 May 04	29 Jul 04
Flight Model 9	9 Jun 04	12 Aug 04
Flight Model 10	9 Jun 04	12 Aug 04
Flight Model 11	22 Jun 04	26 Aug 04
Flight Model 12	22 Jun 04	26 Aug 04
Flight Model 13	7 Jul 04	10 Sep 04
Flight Model 14	7 Jul 04	10 Sep 04
Flight Model 15	22 Jul 04	24 Sep 04
Flight Model 16	22 Jul 04	24 Sep 04


Naval Research Lab  
Washington DC





# Flight Module 3 & 4 - Assembly & Test

WBS	Activity ID	Activity Description	Total Float	Orig Dur	Early Start	Early Finish	FY03												FY04															
							AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP		
CAL FM3																																		
4.1.5.9 CALORIMETER MODULE ASSEMBLY, TEST & CAL																																		
4.1.5.9.2.5	5C1219	Receipt inspection	56	1	12/08/03	12/08/03																												
4.1.5.9.2.5	5C1223	PEM-to-AFEE integration	44	6	01/05/04	01/12/04																												
4.1.5.9.2.5	5C1223B	TEM & PS Functional Check	62	2	01/13/04	01/14/04																												
4.1.5.9.2.5	5C1224	TEM & PS integration	62	1	01/15/04	01/15/04																												
4.1.5.9.2.5	5C1225	Comprehensive State Functional test	62	2	01/16/04	01/20/04																												
4.1.5.9.2.5	5C1226	Electronic calib	62	2	01/21/04	01/22/04																												
4.1.5.9.2.5	5C1227	Muon calibration #2	62	2	01/23/04	01/26/04																												
4.1.5.9.2.5	5C1228	Mass properties #2	62	1	01/27/04	01/27/04																												
4.1.5.9.2.5	5C1230	Vibration test	62	3	01/28/04	01/30/04																												
4.1.5.9.2.5	5C1231	Muon calibration #3	54	2	03/01/04	03/02/04																												
4.1.5.9.2.5	5C1232	Comprehensive Functional Test #2	54	2	03/03/04	03/04/04																												
4.1.5.9.2.5	5C1233	Preship review and signoff	54	1	03/05/04	03/05/04																												
4.1.5.9.2.5	5C1234	margin	54	5	03/08/04	03/12/04																												
4.1.5.9.2.5	5C1234A	Ship to SLAC	54	7	03/15/04	03/23/04																												
4.1.5.9.2.5	5C1234B	Post Ship Functional	54	5	03/24/04	03/30/04																												
4.1.5.9.2.5	5C1235	AV: Flight Calorimeter Tower 3 RFI	54	0		03/30/04																												
CAL FM4																																		
4.1.5.9 CALORIMETER MODULE ASSEMBLY, TEST & CAL																																		
4.1.5.9.2.6	5C1239	Receipt inspection	62	1	12/15/03	12/15/03																												
4.1.5.9.2.6	5C1243	PEM-to-AFEE integration	44	6	01/21/04	01/28/04																												
4.1.5.9.2.6	5C1243B	TEM & PS Functional Check	53	2	01/29/04	01/30/04																												
4.1.5.9.2.6	5C1244	TEM & PS integration	53	1	02/02/04	02/02/04																												
4.1.5.9.2.6	5C1245	Comprehensive State Functional test	53	3	02/03/04	02/05/04																												
4.1.5.9.2.6	5C1246	Electronic calib	53	2	02/06/04	02/09/04																												
4.1.5.9.2.6	5C1247	Muon calibration #2	53	2	02/10/04	02/11/04																												
4.1.5.9.2.6	5C1248	Mass properties #2	53	1	02/12/04	02/12/04																												
4.1.5.9.2.6	5C1250	Vibration test	53	3	02/13/04	02/18/04																												
4.1.5.9.2.6	5C1249	3 & 4 Thermal vac functional test	75	10	02/19/04	02/28/04																												
4.1.5.9.2.6	5C1251	Muon calibration #3	54	2	03/01/04	03/02/04																												
4.1.5.9.2.6	5C1252	Comprehensive Functional Test #2	54	2	03/03/04	03/04/04																												
4.1.5.9.2.6	5C1253	Preship review and signoff	54	1	03/05/04	03/05/04																												
4.1.5.9.2.6	5C1254	margin	54	5	03/08/04	03/12/04																												
4.1.5.9.2.6	5C1254A	Ship to SLAC	54	7	03/15/04	03/23/04																												
4.1.5.9.2.6	5C1254B	Post Ship Functional	54	5	03/24/04	03/30/04																												
4.1.5.9.2.6	5C1255	AV: Flight Calorimeter Tower 4 RFI	54	0		03/30/04																												







# Facilities

- ❑ **Assembly and test facilities**
  - **Naval Center for Space Technology**
  - **NRL Code 8000, Building A59**
  - **Assembly in 1000 sq. ft. clean room**
    - **Additional space available as needed**
  - **Environmental test**
    - **NCST facilities and experienced operators**



Thermal  
Vacuum test  
facility



Vibration test  
facility

